
^a
	 0019108 v

183-H SOLAR EVAPORATION BASINS
UNIT MANAGERS MEETING

ATTENDEES:	 J. J. Witczak, Ecology DATE:	 January 10, 1990
T. M. Michelena, Ecology

D. L. Duncan, DOE-RL ERD LOCATION:	 Richland, WA
S. D. Stites, DOE-RL ERD
S. S. Clark, DOE-RL OPD a15^61718js?p
S.
J.

B. Clifford, WHC
D. Hoover, WHC

M. A. Mihalic, WHC
E. W. Powers, WHC
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F. A. Ruck,	 III, WHC

s	 ati
PURPOSE:	 Unit meeting concerning activities at 1^Sol^ 	 ration

Basin (TSD No. T-1-4).

srt ACTIVITY STATUS:

CID 1.	 Hazardous Waste Volume Reduction - Evaporation
WHC reported that essentially all free-standing liquid has been removed
from Solar Evaporation Basins No. 2 and No. 3, thus completing the
hazardous waste removal by evaporation.	 Liquid still contained in the
remaining crystallized solid material is being drained and removed
along with any precipitation, then solidified using the existing method.

2. Liquid Hazardous Waste Removal
CST	 WHC stated that liquid waste removal operations continued on a limited

basis throughout December. A total of 18 drums were removed/solidified
--	 during December. A total of 1578 drums of solidified material have been

packaged to date. Shipments to the Central Waste Complex are continuing
on a regular basis. There have been 1380 drums shipped to date. The
remaining 198 drums are at 183-H awaiting shipment. Cleanup efforts
of the remaining solid material will continue as weather permits. WHC
verified, by sampling, that the drums have solidified. This information
will be included in the closure/postclosure plan.

3. Basin Decontamination
Nothing new to report.

4. Site Sampling
Basin Sampling/Analysis
Nothing new to report.

Contaminated Soil Characterization
WHC reported that Phase I soil sampling beneath the flocculation portion
of Basin No. 1 was completed on December 19, 1989. Core drilling in the
sedimentation portion of Basin No. 1 was completed on December 28,
1989. The sample holes are pre-drilled to within a few inches of the
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bottom of the slab and then completely drilled through when the sample
team is present. This saves considerable resources by having the
sampling team present only during the final few inches of core boring.
Sampling in Basin No. 1 and No. 4 is expected to be completed by the
end of January. Mr. J. J. Witczak requests that he be notified (at
least five days before) when sampling is conducted, so he may observe
the activities.

5. Facility Demolition
No discussion held during this meeting.

6. Cover Engineering_ Design and Installation
WHC reported that current work on the functional design criteria (FDC)
for the cover is currently on hold due to funding constraints. This
activity is scheduled to begin in October 1990, however depending on
available resources this effort will be initiated earlier.

7. Ground Water Well Monitoring
Co	 No major discussion held during this meeting. The wells were sampled

in December in accordance with the Pacific Northwest Laboratory sampling
tr.	 schedule. Wells sampled were 199-H4-3, -4, and -9.

CIO	
8. NOD Response Table and Closure Plan Revision

C±	 Discussions were held between Ecology and WHC on the NOD Response Table
acceptance letter dated January 9, 1990. Preliminary agreement was
reached for the responses to the five additional comments included in
the letter. The revised closure/post-closure plan will be submitted to
Ecology on or before April 13, 1990. Pictures will remain current as
of November 1989. If required, WHC will provide more recent pictures
after the public comment period is closed. Ecology agreed to the

s^	 thirteen week time frame for this resubmittal, however, stated in the
future, accelerated revisions of these closure/postclosure plans of
this magnitude will be required.

`m	 9. General
0%	 On December 12, the return hydraulic line on the Grove crane broke

causing about 125 gallons of hydraulic fluid to spill onto the asphalt
roadway next to the fence. Floor Dry absorbent was used to clean up the
fluid. An Event Fact Sheet documenting the incident was initiated. On
December 18, the return hydraulic line again broke causing approximately
60 gallons of hydraulic fluid to spill in the same location. Floor Dry
absorbent was again used to clean the spill and another Event Fact
Sheet was initiated. Operational Support Services is investigating the
cause. Ecology stated that all spills will be reportable to Ecology.
Ecology reiterated that they will be sending a letter on the reporting
requirements to DOE-RL.
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ACTION ITEMS

1. Revise closure/post-closure plan and submit to Ecology.
Action: F. A. Ruck/M. C. Hughes 	 Date: April 13, 1990

2. Identify outfall structure behind 183-H basins next to the river.
Action: E. W. Powers	 Date: February 26, 1990

3. Identify requirements for Ecology to observe sampling activities in the
basin.
Action: M. A. Mihalic/F. A. Ruck Date: February 26, 1990

MTIN6 SCHEDULE
Th	 it	 ge meeting for the 183-H Solar Evaporation Basins will
be e	 o Fel	 6, 1990, in Richland, WA.

J. W tczak, Ec ogy	 D. L. Duncan, DOE-RL	 F. A. Ruck III, WHC
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